Work Plan

City of Rockford, Illinois
Community Wide Brownfield Assessment Grant (FY 2011)

Project Contact: The City of Rockford, Illinois
Wayne M. Dust, Planning Administrator
City of Rockford, Department of Community Development
425 E. State St.
Rockford, Illinois, 61104
Telephone: (815) 987-5636, Fax: (815) 967-6933

Email: wayne.dust@rockfordil.gov
Project Period: October 1, 2010 to September 30, 2013

L Introduction and Project Overview:

The United States Environmental Protection Agency (U.S. EPA) has awarded the City of
Rockford, Illinois (the City) a Brownfieds Assessment Grant for the assessment of
properties throughout the City. The grant includes $200,000 for the assessment of sites
suspected of contamination by petroleum substances and $200,000 for the sites suspected
of contamination by non-petroleum hazardous substances. Nine (9) Targeted Brownfield
Areas, referred to as “Targeted Brownfield Clusters” are proposed to be the focus of this
Assessment Grant. Although this is a community-wide assessment grant, this Brownfield
effort is targeted for 9 Targeted Brownfield Clusters located in two geographic areas of
the City. The first is the “West side” of Rockford which includes 8 Census Tracts and 6
of the 9 Targeted Brownfield Clusters. Within the West Side is the economically
distressed area west of the Rock River and South of Aubumn Street as well as a major
portion of Downtown. Within the West Side, emphasis will be on Riverfront areas in and
near the Downtown area, along major transportation corridors such as South Main Street,
West State Street, and Auburn Street and deteriorated industrial areas in and near rail
yards and rail lines to the south and west of Downtown.

The second geographic area is the “near East and Southeast side” of Rockford. The near
East and Southeast side is a smaller area that includes 5 Census Tracts and three (3) of
the Brownfield Clusters, two near Downtown on the east bank of the Rock River and the
third being the north south rail corridor that parallels the Rock River on the southeast
side. Together the two geographic areas will be combined and referred to as the
Community Wide (CW) Targeted Brownfield Community consisting of 13 Census
Tracts: 8, 10,11,12,13 and 25 through 32.

Unfortunately our community has a disproportionately high number of Brownfield sites.
Rockford has strong history of manufacturing that included Ingersoll, Barber Coleman,
J.I. Case, National Lock and Sundstrand that reached its apex in the 1960s. By the
1980°s our unemployment had reached 25%, the highest in the nation, as manufacturing
operations were moved to other countries. This had a ripple effect that put many small
manufacturers out of business. Not only did our community suffer high unemployment,
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but also we were left with numerous abandoned or seriously underutilized buildings in
older portions of the City including several large industrial concentrations along the Rock
River. This, coupled with major changes in the transportation system left many
previously thriving commercial areas in these older portions of the City in a state of
nearly complete abandonment.

We recognize that our riverfront is a great asset to our City. However, the river
historically was an asset for what it provided to industry. Now modern manufacturing is
no longer in need of riverfront locations. Our riverfront has a long industrial past that we
now desire to redevelop into residential, commercial and recreational use areas.

The Targeted Brownfield redevelopment areas for Hazardous Substance Assessment
include the following: 1) West State Street Corridor, 2) Auburn Street Corridor; 3)
Southeast Rail Corridor; 4) Downtown; 5) Barber Colman Village (North of Loomis
Street and also referred to as the Morgan Street Corridor); 6) North Main Street Museum
Campus area; 7) South Main Street/Water Power District Corridor; 8) North Madison
Street Riverfront Corridor, and 9) the Ingersoll/ Watch Factory Riverfront area. Each of
these Brownfield Clusters falls within one of two geographic areas, the West Side
(containing 8 Census Tracts) or the Near East and Southeast side containing 5 Census
Tracts. Many of these Targeted Brownfield Clusters have had a Desktop Phase I
performed, site prioritization determined, or an eligibility determination matrix prepared
and approved. Some of the Targeted Areas that have been included in earlier Brownfields
Grants have also had some Phase I ESAs performed. As a result of these initial
assessment activities, conducting the Phase Is will not require extensive preliminary work
in most cases. Phase II Environmental Site Assessments will be performed at a minimum
of 8 sites with at least 5 sites being Petroleum Sites and at least 3 sites being hazardous
substance sites. At least 3 sites will be selected for Cleanup and Redevelopment. The
Cleanup Planning Reports will be prepared and these sites will be enrolled in the Illinois
EPA Site Remediation Program.

We have also targeted three major corridors on the West Side for Petroleum Assessment.
Included are West State Street, Auburn Street and Illinois 2 (North and South Main
Street). These are arcas where we believe new life can be breathed into our community
with the creation of new commercial nodes to provide basic retail and other services to
these economically distressed areas. Petroleum sites within any of the nine Targeted
Brownfield Redevelopment areas would be potential assessment sites.

The tasks and budgets for these two “grant components” are described in Sections IT and III. The
tasks and budgets for these two grant components mirror each other. For ease of presentation,
identical tasks for both components are described together in the text sections below. However,
separate budget tables have been prepared for each component. The following tasks comprise the
work that the City will complete under the assessment grant:

I1. Work Plan Tasks

A: Hazardous Substance Component ($200,000)
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Site Prioritization & Eligibility Determinations

Conduct Phase I Site Assessments — Individual Sites

Phase II Environmental Site Assessments

Prepare Remedial Action Plans (Cleanup Plans)

Community Involvement/Brownfield Redevelopment Advisory Committee
Programmatic Activities

AR ol

Petroleum Component ($200,000)
Site Prioritization & Eligibility Determinations
Conduct Phase I Site Assessments — Individual Sites
. Phase Il Environmental Site Assessments
10. Prepare Remedial Action Plans (Cleanup Plans)
11. Community Involvement/ Brownfield Redevelopment Advisory Committee
12. Programmatic Activities

o N

D

Task 1 and 7: Site Prioritization & Eligibility Determinations

The City has nine areas/corridors that are targeted as part of this grant application. A
listing of the properties in these areas are easily compiled through the use of Winnebago
County GIS information that is fully assessable by City staff, so funds are not needed to
identify sites. Our intent is to utilize these grant funds to prioritize the sites, following
Community Involvement through the Brownfield Advisory Committee. Once sites have
been prioritized, then eligibility determination information will be gathered (if needed)
and submitted to USEPA (hazardous substances) or to IEPA (petroleum) for review. In
the case of commingling of hazardous substances with petroleum, the same eligibility
determination information will be submitted to the Illinois EPA.

Task 1 and 7: Site Prioritization and Eligibility determination
Cost will be split between petroleum and hazardous substance budget.

Activity: Deliverables: To Be Completed By:

A. Identify areas that will Description of area With first quarterly report;
be included in the site January 30, 2011
prioritization review.

B. Complete area-wide Final matrix January 30, 2011, and
eligibility determination subsequent for each area
matrix for first site.

Task 2 and 8: Conduct Phase I Site Assessments — Individual Sites

Once sites are prioritized, eligibility determinations have been completed and accepted,
then a Phase I Environmental Site Assessment (ESA) will be conducted. All Phase I
ESAs will be prepared in accordance with the ASTM E1527-05 standard, which has been
approved by USEPA as demonstrating that All Appropriate Inquiry has been conducted
as detailed in the November 1, 2005, 40 CFR 312, Standards and Practices for All
Appropriate Inquires, Final Rule, which became effective November 1, 2006. The City
anticipates conducting seven (7) to nine (9) assessments for hazardous substances and
approximately the same for petroleum at an average cost of $4,000 per site.

Task 2 and 8: Conduct Phase I Environmental Site Assessments — Individual Sites
Phase I assessments will be conducted in accordance with the ASTM standard and
[EPA guidelines.
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Activities Deliverables To be Completed by

A. Conduct Phase I Start date identified in [t is predicted that the first
Assessments quarterly report. Phase Is will be conducted in
ithe fall of 2010. The final
Phase I will be conducted by
flate summer 2013.

B. ASTM /SRP Phase I [Phase [ ESA Report The first Phase I ESA Report
[Report will be completed by winter of
2011. Final Phase | Report
will be completed by late
summer 2013.

Task 3 and 9: Phase Il Environmental Site Assessments

The City anticipates conducting two (2) to three (3) hazardous and five (5) to seven (7)
petroleum Phase II ESAs based on the results of the Phase I ESAs. The number of
assessments conducted will, in part, depend upon the size of the selected properties, the
nature and extent of the contamination involved and the willingness of the property
owner to allow the Phase II work. Three (3) items must be completed by our contracted
Brownfields consultant prior to commencing with any Phase II ESA activities. First the
contracted consultant must prepare and receive approval from EPA of a Quality
Assurance Project Plan (QAPP), Health & Safety Plan (HASP), and Sampling and
Analysis Plan (SAP). The Phase II ESAs will be compliant with Illinois EPA Site
Remediation Program standards.

The sites where contamination is found will then be enrolled into the Illinois EPA Site
Remediation Program (SRP). The SRP is a well-tested and proven voluntary cleanup
program. Our intent would be to prepare the enrollment application and take the results
of the Phase II ESA work and present that information in the form of a Work Plan with
the application. The Work Plan will detail the additional investigative activities that will
be needed to define the lateral and vertical extent of the discovered contamination.

The cost of Phase Il ESA’s varies widely and hazardous substance sites tend to be more
costly than petroleum only sites. Costs vary due to the size of the site and the
contaminants being evaluated. As part the SRP, many hazardous substance sites are
enrolled as a “Comprehensive” site which require analyzing for 122 compounds and
results in significant laboratory costs compared to “Focused” sites. Overall Phase II ESA
costs can range from $15,000 to $65,000 per site. We have found that sites investigated
as “Comprehensive”, while expensive, best positions the site for redevelopment.

Task 7: Conduct phase Il assessments

Two to 3 hazardous substance sites and 4 to 7 petroleum sites will be assessed,
depending upon the complexity and size of the candidate sites, property owner consent.

A ctivities Deliverables To be Completed by

A. Select sites for Phase II EPA notified by e-mail when Ongoing, as sites that

assessment. lindividual sites are selected. eet criteria are
identified. Final site
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Task 7: Conduct phase II assessments
Two to 3 hazardous substance sites and 4 to 7 petroleum sites will be assessed,
depending upon the complexity and size of the candidate sites, property owner consent.

Activities [Deliverables To be Completed by
identified no later
, fthan June 2013.
B. Prepare Site Specific Site Specific Sampling Plan and  |For first site — June
Sampling Plan and SRP Work |SRP Work Plan for each site 30, 20011.
Plan for Phase II ESA
C. Prepare Health and Safety |Health and Safety Plan for each  [For first site — June
Plan site 30, 2011.
D. Conduct Phase II Field (None For first site - August
Work 31,2011
E. Prepare Phase II Report Phase II Report for each site For first site —
{October 31, 2011

Task 4 and 10: Prepare Remedial Action Plans (Cleanup Plans)

Following the SRP enrollment (budgeted in this task) and the completion of the Site
Investigation step as part of the SRP process, Remedial Objectives/Remedial Action
Plans (ROR/RAP) will be prepared. We intend to prepare plans for the three (3) to five
(5) Phase IT ESA properties total, based on the amount of funding remaining once we get
to this step. This task also includes paying for IEPA project management fees for
regulatory review and approval of plans submitted to the IEPA for review under the
SRP. The IEPA voluntary cleanup programs are fee-for-service programs. Since
all sites for which Phase II ESAs are conducted will be enrolled in the IEPA
programs, oversight fees will accumulate beginning with the review of the proposed
Phase II Assessment work plan.

Task : Prepare Remedial Action Plans
Narrative: Prepare Response Action Plans for the cleanup of releases at properties. This
task is identical for hazardous substance and petroleum projects.

Activities: Deliverables: To be Completed By:
A. Refine criteria for Described in quarterly Will be submitted as
selection of sites. report completed. Predicted
completion date is
December 31, 2011.
B. Select sites for RAP EPA notified by e-mail As sites that meet criteria
preparation. when individual sites are are identified. Final site
selected. identified no later than
April 30, 2013,
C. Prepare Draft RAP Draft RAP for individual Draft RAP for last site will
sites be completed by July 31,
2013.
D. Finalize RAP Final RAP for individual Final RAP by September
sites 30, 2013.

The City of Rockford Brownfield Assessment Grant Work Plan
5




Task 5 and 11: Community Involvement

The objective of this task is to inform the community as a whole and the communities in
the Brownfields Targeted Areas of: a) the City’s intent to conduct environmental
assessment activities; b) community input concerning the priorities for assessment
activities and future redevelopment; c) the assessment results; and d) cleanup plans and
redevelopment efforts. The City intends to rely primarily upon the following Community
Outreach efforts: 1) monthly Ward Meetings conducted in the Targeted Areas, especially
the Fifth Ward (Alderman Venita Hervey) and the Third Ward (Alderman Douglas
Mark); 2) Brownfield Redevelopment Advisory Committee (BRAC)(to be formed during
June 2010); 3) Planning and Development Committee Meetings of the City of Rockford,
which are open to the public, published in all the media, and reported upon by the media;
and 4) the City of Rockford Website, press releases, and legal notices in the local
newspapers.  The Planning Administrator will request input from the business
community, on an as-appropriate basis, during monthly meetings with the Chamber of
Commerce and River District Business Association.

Grant funds will be used for the printing of handouts and fact sheets, public notices in the
local newspaper, and presentation quality graphic displays to be used at the Ward
meetings, BRAC meetings and other community-related meetings. Although not
required under assessment grants, the City will utilize considerable in-kind staff time that
will be above normal duties related to community involvement.

Task S and 11: Conduct Community Involvement
This task is the same for both the hazardous substances and petroleum grant components.

Activities: Deliverables: To be Completed by:

A. Present information on | Report on meetings in Ongoing throughout grant
site selection for assessment | quarterly reports. Copies of | term. Completed with final
activities at the BRAC BRAC agendas and quarterly report, September
meetings; convey pertinent newsletters 30, 2013.

recommendations of BRAC | included with quarterly
to the City’s Planning and | reports.
Development Committee.

B. Report to the BRAC and | Report on meetings in Ongoing throughout grant
Planning and Development | quarterly reports. term. Completed with final
Committee on assessment quarterly report, September
results, plans for cleanup 30, 2013.

and/or redevelopment.

C. For situations where Report on meetings in Ongoing throughout grant
business community input | quarterly reports. term. Completed with final
is appropriate, present quarterly report, September
information to Ward 30; 2013,

Meetings, Chamber of
Commerce and the River
District during monthly
meetings.
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Task 6 and 12: Program Activities

As part of the grant process, the City will utilize City staff to prepare all quarterly grant
reports and the annual financial reports. We also intend to have City staff attend national
and state Brownfields conferences and workshop. We intend to use grant funds to cover
the travel expenses related to attending these conferences and workshops.

Task 6 and 12: Program Activities

This Task is identical for petroleum and hazardous substance budgets. Associated
costs will be split between the two budgets. 7

Activities 7 Deliverables To be Completed by |
A. Prepare Quarterly Reports iQuarterly Reports Within 30 days of
end of each quarter:
April 30, July 30,
October 30, and

January 30.
B. Complete Brownfield Property|Brownfield Property Profile|With quarterly report
Profile Forms for each site Form following completion
of Phase I and Phase
_ i ST SETRN Il reports. )
C. Prepare Annual Financial IAnnual Financial Reports ~ January 30 of each
Reports. _ Jyear

IIl. BUDGET

The Assessment Grant award is for $400,000; $200,000 is devoted to petroleum-
contaminated sites and $200,000 is devoted to sites contaminated with non-petroleum
hazardous substances. The budgets for these two grant components are provided in detail
below.

A. HAZARDOUS SUBSTANCES ASSESSMENT GRANT BUDGET ($200,000)

Budget - Non-Petroleum Hazardous Substances-Contaminated Sites

The proposed $200,000 budget (USEPA) for the non-petroleum hazardous materials
Assessment Grant focuses on assessment of potentially contaminated properties. No
grant funds will be used for administrative tasks. Details on the identified tasks are
provided below.
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IL Work Plan Tasks A. Hazardous Substance Assessment Grant Budget
Task 4:
Task 1: Site Cleanup Task 6:
Prioritization & | Task 2: | Task 3: | Planning/Site Task5: | Programm
Budget Eligibility Phase I | Phase II | Remediation | Community atic

Categories | Determinations | ESAs ESAs Program Involvement | Activities | TOTAL
Personnel
Travel' $  3,000$ 3,000
Equipment2
Supplies $ 2,000 $ 2,000
Contractual® [$ 2,500 $ 32,000 ({$100,500 | S 40,000 $ 5,000 $ 180,000
Other: IEPA $ 15,000
SRP Fees $ 15,000
USEPA Grant |$ 2,500 $ 32,000 [$100,500 |$ 55,000 $ 7,000 $ 3,000 % 200,000
Total
Project Total |$ 2,500 $ 32,000 ($100,500 [$ 55,000 $ 7,000 $ 3,000 |$200,000

Task 1: Site Prioritization and Eligibility Determination
The contractual line item under this Task is intended to screen individual sites within
each of the targeted areas and to perform title survey and legal work; $1,250 in title
survey and title search fees and $1,250 in legal fees. Eligibility Determinations have
already been performed for several of the Targeted Brownfield Areas.
Recommendations for site prioritization will be prepared and reviewed by the BRAC
and City Administration.

Task 2: Phase I Environmental Site Assessments at Individual Sites:
This task addresses the completion of approximately 7-9 Phase I Environmental Site
Assessments, depending on the size of the properties being assessed, and the nature of
their land-use history. The “Contractual” line item addresses the cost of contracting
the selected environmental consultants to complete the Phase I Environmental Site
Assessments and produce the final written reports of their results. Phase I
Assessments will be conducted in accordance with the industry ASTM standards and

the guidelines maintained by the Illinois Environmental Protection Agency’s

voluntary cleanup program.

Task 3: Phase Il Environmental Site Assessments:
This task addresses the completion of approximately 2-3 Phase II Environmental Site
Assessments (including the necessary quality assurance/quality control
documentation), depending on the size of the properties being assessed, and the extent
and nature of the contamination present. Phase II Assessments will be conducted in
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accordance with the guidelines maintained by the Illinois EPA voluntary cleanup
program. The average budgeted estimated cost per investigation, $33,500 to $50,250,
reflects the anticipated size of the properties we will investigate (5-15 acres), the fact
that these are complete assessments sufficient to support full cleanup plans, and the
City’s practical experience with these types of investigations. In some cases, the
Phase II may include Hazardous Materials Building Surveys; in this event, the total
number of Phase II Assessments will decrease. The “Contractual” line item addresses
the cost of contracting the selected environmental consultants to complete the Phase
II Environmental Site Assessments and produce the final written reports of their
results.

Task 4: Development of Remedial Action (Cleanup) Plans:
This task addresses the preparation of a “Remedial Action Plan,” or cleanup plan, for
1-2 properties, depending upon the size of the properties involved, the nature and
extent of contamination present at the property, and the type of the cleanup plan
required. The “Contractual” line item addresses the cost of hiring an environmental
consultant to prepare the Remedial Action Plan in accordance with the guidelines
maintained by the IEPA’s voluntary cleanup program. The “Other” line item
represents a portion of the user-fees associated with the IEPA’s voluntary cleanup
program. The voluntary cleanup program is a fee-for-service program that will bill
the City for its technical review and oversight of the assessments and review and
approval of the cleanup plans for sites enrolled in the program.

Task S: Site-Specific Community Involvement:
The City intends to inform the community of site selection and assessment results
through the Brownfield Advisory Committee, Monthly Ward Meetings, the City
Planning and Development Committee meetings and the City’s Website. This line
item will be used for public meeting and public presentation expenses by the
environmental consulting firms, as needed. Additional costs in this category will be
borne by the City.

Task 6: Programmatic Expenses:

Most costs in this category including personnel costs will be borne by the City. The
travel line item represents one half of the cost of one City staff member attending one
EPA regional training conference and one national EPA Brownfields Conference in
each of two years (the other half of the travel costs are represented in the petroleum

budget).
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B Petroleum Assessment Grant Budget ($200,000)

The proposed $200,000 budget (USEPA) for the petroleum Assessment Grant focuses on

assessment of potentially contaminated properties.

administrative tasks Details on the identified tasks are provided below.

No grant funds will be used for

Task 7: Site Task 10:

Prioritization Cleanup Task 12:

& Eligibility | Task 8: | Task 9: |Planning/Site| Task 11: |Programm

Budget Determination| Phase I | Phase Il | Remediation | Community atic
Categories s ESAs ESAs Program |Involvement| Activities | TOTAL

Personnel
Travel' $  3,0008 3,000
Equipment®
Supplies $ 2,000 $ 2,000
Contractual’ |$ 5,000 $29,500($100,500( $ 40,000 $ 5,000 $ 180,000
Other: IEPA $ 15,000 $ 15,000
SRP Fees
USEPA Grant |$§ 5,000 $ 29,500 ($100,500| $ 55,000 $ 7,000 $ 3,000 $ 200,000
Total
Project Total |$ 5,000 $29,500 ($100,500($ 55,000 $ 7,000 $ 3,000 ($200,000

Work Plan Tasks B. Petroleum Assessment Grant Proposal Budget

Task 7: Site Prioritization and Eligibility Determination
The contractual line item under this Task is intended to screen individual sites within
each of the targeted areas and to perform title survey and legal work; $2,500 in title
survey and title search fees and $2,500 in legal fees. Elligibility determinations have
been performed for some of the Petroleum Brownfield Areas, such as West State
Street. If there are unspent funds when this process is completed, these funds will
instead be directed toward Tasks 5 and 6. Recommendations for site prioritization
will be prepared and reviewed by the BRAC and City Administration.

7

Task 8: Phase I Environmental Site Assessments at Individual Sites:
This task addresses the completion of approximately 7-9 Phase I Environmental Site

Assessments, depending on the size of the properties being assessed, and the nature of

their land-use history. The “Contractual” line item addresses the cost of contracting
the selected environmental consultants to complete the Phase I Environmental Site
Assessments and produce the final written reports of their results. Phase I
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Assessments will be conducted in accordance with the industry ASTM standards and
the guidelines maintained by the [llinois Environmental Protection Agency’s
voluntary cleanup program.

Task 9: Phase II Environmental Site Assessments:
This task addresses the completion of approximately 5-7 Phase II Environmental Site
Assessments (including the necessary quality assurance/quality control
documentation), depending on the size of the properties being assessed, and the extent
and nature of the contamination present. Phase II Assessments will be conducted in
accordance with the guidelines maintained by the Illinois EPA voluntary cleanup
program. The estimated cost per investigation, roughly $14,350 to $20,100, reflects
the anticipated size of the properties we will investigate (1-5 acres), the fact that these
are complete assessments sufficient to support full cleanup plans, and the City’s
practical experience with these types of investigations. In some cases, the Phase 11
may include Hazardous Materials Building Surveys; in this event, the total number of
Phase II Assessments will decrease. The “Contractual” line item addresses the cost of
contracting the selected environmental consultants to complete the Phase II
Environmental Site Assessments and produce the final written reports of their results.

Task 10: Development of Remedial Action (Cleanup) Plans:
This task addresses the preparation of a “Remedial Action Plan,” or cleanup plan, for
4-5 properties, depending upon the size of the properties involved, the nature and
extent of contamination present at the property, and the type of the cleanup plan
required. The “Contractual” line item addresses the cost of hiring an environmental
consultant to prepare the Remedial Action Plan in accordance with the guidelines
maintained by the IEPA’s voluntary cleanup program. The “Other” line item
represents a portion of the user-fees associated with the IEPA’s voluntary cleanup
program. The voluntary cleanup program is a fee-for-service program that will bill
the City for its technical review and oversight of the assessments and review and
approval of the cleanup plans for sites enrolled in the program.

Task 11: Site-Specific Community Involvement:
The City intends to inform the community of site selection and assessment results
through Brownfield RedeveloOpment Advisory Board Meetings, Monthly Ward
Meetings, the City Planning and Development Committee meetings and the City’s
Website. This line item will be used for public meeting and public presentation
expenses by the environmental consulting firms, as needed. Additional costs in this
category will be borne by the City.

Task 12: Programmatic Expenses:

Most costs in this category including personnel costs will be borne by the City. The
travel line item represents one half of the cost of one City staff member attending one
EPA regional training conference and one national EPA Brownfields Conference in
each of two years (the other half of the travel costs are represented in the hazardous
substances budget).
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Authorized Representative: Original awards and amendments will be sent to this individual for review
and acceptance, unless otherwise indicated.

Name: Wayne M. Dust
Title: Planning Administrator, Community and Economic Development Department

Complete Address: City of Rockford
425 East State Street, Rockford, Illlinois 61104

Phone Number; 815-987-5636

Payee: Individual authorized to accept payments.

Name: Anthony Cortez

Title: Accountant, Finance Department

Mail Address: City of Rockford
425 East State Street, Rockford, lllincis 61104

Phone Number: 815-987-5524

Administrative Contact: Individual from Sponsored Program Office to contact concerning
administrative matters (i.e., indirect cost rate computation, rebudgeting requests etc.)

Name: Wayne M. Dust

Title: Planning Administrator

Mailing Address: City of Rockford , 425 East State Street
Rockford, lllincis 61104

Phone Number: 815-987-5636

FAX Number; 815-967-6933

E-Mail Address: wayne.dust@rockfordil.gov

Principal Investigator: Individual responsible for the technical completion of the proposed wortk.

Name: Wayne M. Dust
Title: Planning Administrator

Mailing Address: City of Rockford, 425 East State Street
Rockford, lllinois 61104

Phone Number: 815-987-5636

FAX Number: 815-967-6933

E-Mail Address: wayne.dust@rockfordil.gov
Web URL: http:/frockfordil.gov/
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Wayne Dust, Planning Administrator
City of Rockford, Illinois

Wayne M Dust has over 36 years of experience in city and regional planning, with over
28 years with the City of Rockford, Illinois. He has been the head of the Planning
Division of the Department of Community Development since January of 1983 and he
served as the City’s Plat Officer for 25 years. He also served as the City’s Zoning Officer
for 22 years. During that time he reviewed over 2,500 zoning applications and nearly
1,000 subdivision proposals, as well as numerous site plans, for compliance with the
City’s Comprehensive Plan, Zoning Ordinance and Subdivision Ordinance. More
recently, Mr. Dust has been placed in charge of Long-Range Planning, Neighborhood
Planning, and Special Projects that utilize his background in Land-Use as well as
Transportation Planning. Mr. Dust has a degree in Geography from De Paul University
and a Master’s Degree in Geography from Kent State University and is currently
pursuing a certificate in Public Administration from Northern Illinois University.

Wayne became the City’s Brownfield Coordinator in January of 2003 and has managed
the three USEPA Brownfield Cleanup Grants from 2007, the USEPA Assessment Grants
from 2003, 2005 and 2007, and the USEPA Brownfield Revolving Loan Fund Grant
from 2000, the USEPA Brownfield Assessment Pilot Grant from 2000 and two [EPA
Assessment Grants. He attended the USEPA/ ICMA National Brownfields Conference in
2004 (St Louis), 2005 (Denver), 2006 (Boston) and 2008 (Detroit). These conferences
have provided extremely valuable training in Brownfields Assessment and Cleanup
Planning, Grants Administration and the Grant Application process. Under his direction,
the City of Rockford has made important progress towards redeveloping its numerous
Brownfield areas, especially those along the Rock River and along major transportation
corridors.
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ASSISTANCE ID NO.
‘ S0 8':1%_ U.S. ENVIRONMENTAL PRG | DOC ID [AMEND# | DATE OF AWARD
e PROTECTION AGENCY |-B2F - _00EQ0435 -0 | onaen
\_ % TYPE OF ACTION MAILING DATE
M g New 09/20/2010
e ﬁcd Cooperative Agreement PAYMENT METHOD: ACH#
ASAP 50102
RECIPIENT TYPE: Send Payment Request to:
Municipal Las Vegas Finance Center
RECIPIENT: PAYEE:
City of Rockford City of Rockford
425 East State 425 East State Street
Rockford, IL 61104 Rockford, IL 61104
EIN: 36-6006082
PROJECT MANAGER EPA PROJECT OFFICER EPA GRANT SPECIALIST
Mr. Wayne Matthew Dust Keary Cragan Sandra Wallace

425 East State

Rockford, IL 61104

E-Mall: wayne.dust@rockfordil.gov
Phone: (815) 987-5636

Chicago, IL 60604-3507

Phone: 312-353-5669

77 West Jackson Blvd., SE-7J

E-Mail: cragan.keary@epa.gov

Assistance Section, MC-10J
E-Mail: wallace.sandra@epa.gov
Phone: 312-886-3626

PROJECT TITLE AND DESCRIPTION

CITY OF ROCKFORD ILLINOIS BROWNFIELD ASSESSMENT HAZARDOUS & PETROLEUM

The United States Environmental Protection Agency (U.S. EPA) has awarded the City of Rockford, lllinois (the City) a Brownfields Assessment Grant for the
assessment of properties throughout the City. The grant includes $200,000 for the assessment of sites suspected of contamination by petroleum substances

and $200,000 for the sites suspected of contamination by non-petroleum hazardous substances.

BUDGET PERIOD PROJECT PERIOD TOTAL BUDGET PERIOD COST | TOTAL PROJECT PERIOD COST
10/01/2010 - 09/30/2013 10/01/2010 - 09/30/2013 $400,000.00 $400,000.00
NOTICE OF AWARD

Based on your application dated 06/15/2010, including all modifications and amendments, the United States acting by and through the US Environmental
Protection Agency (EPA), hereby awards $400,000. EPA agrees to cost-share 100.00% of all approved budget period costs incurred, up to and not exceeding
total federal funding of $400,000. Such award may be terminated by EPA without further cause if the recipient fails to provide timely affirmation of the award
by signing under the Affirnation of Award section and returning all pages of this agreement to the Grants Management Office listed below within 21 days after
receipt, or any extension of time, as may be granted by EPA. This agreement is subject to applicable EPA statutory provisions. The applicable regulatory
provisions are 40 CFR Chapter 1, Subchapter B, and all terms and conditions of this agreement and any attachments.

ISSUING OFFICE (GRANTS MANAGEMENT OFFICE) AWARD APPROVAL OFFICE
ORGANIZATION / ADDRESS ORGANIZATION / ADDRESS
U.S. EPA Region 6 U.S. EPA, Region 5
Mail Code MCG10J Superfund Division
77 West Jackson Blvd, 77 West Jackson Blvd., S-6J
Chicago, IL 60604-3507 Chicago, IL 60604-3507

THE UNITED STATES OF AMERICA BY THE U.S. ENVIRONMENTAL PROTECTION AGENCY

SIGNATURE OF AWARD OFFICIAL

TYPED NAME AND TITLE

DATE
09/13/2010

Digital signature applied by EPA Award Official

Cyndy Colantoni, Associate Director for Resources Management

AFFIRMATION OF AWARD

|

BY AND ON BEHALF OF THE DESIGNATED RECIPIENT ORGANIZATION

SIGN RE

Y TYPED NAME AND TITLE
Mr. Wayne Matthew Dust, Planning Administrator, City of Rockford, lllinois

DA
?Z-?E 7}/ 2oln



EPA Funding Information
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FUNDS FORMER AWARD THIS ACTION AMENDED TOTAL
EPA Amount This Action $ $ 400,000 $ 400,000
EPA In-Kind Amount $ $ $0
Unexpended Prior Year Balance $ 3 $0
Other Federal Funds $ 5 50
Reciplent Contribution $ 3 $0
State Contribution 3 $ $0
Local Contribution 3 $ $0
Other Contribution $ $ 0
Allowable Project Cost $0 $ 400,000 $ 400,000
Asslstance Program (CFDA) Statutory Authority " Regulatory Authority
_66.818 - Brownfields Assessment and Cleanup CERCLA: Sec. 101(39) 40 CFR PART 31
Cooperative Agreements CERCLA: Sec. 104(k)(2)
Fiscal
Slte Name Req No FY | Approp. Budget PRC Object | Site/Project Cost Obligation /
. Code | Organization Class Organization | Deobligation
ROCKFORD 10055TX099 10 E 05F1AGT 402D79H 411 G54GNY00 200,000
ROCKFORD 10058TX099) 10 E 05F1AG7| 402D79EBP 411 G54GOR00 E 200,000,

400,00
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Budget Summary Page
Table A - Object Class Category Total Approved Allowable
(Non-construction) Budget Period Cost

1. Personnel $0
2. Fringe Benefits $0
3. Travel $6,000
4. Equipment $0
5. Supplies $4,000
6. Contractual $360,000
7. Construction 50
8. Other $30,000
9. Total Direct Charges $400,000
10. Indirect Costs: % Base $0
11. Total (Share: Recipient 0.00 % Federal 100.00 %.) $400,000
12, Total Approved Assistance Amount $400,000
13. Program Income $0
14, Total EPA Amount Awarded This Action $400,000
15. Total EPA Amount Awarded To Date $400,000




